



Date Approved by the Marshall County Commission: August 14, 2024

Date Amended by the Marshall County Commission:

September 10, 2025

[illegible]

District 4 Roads in Marshall County, Alabama

Map Index	Project No.	Road Name/Number	Begin		End		Project Details				Total Project Estimated Cost	Estimated Amount Planned To Be Utilized Under Competitive Bid	Estimated Amount Planned To Be Utilized Under Public Works	County Rebuild Alabama Funds or Federal Aid Exchange Funds (List fund type separately for projects involving both CRAFs and FAEFs)	CRAF Amount	FAEF Amount
			Lat.	Long.	Lat.	Long.	Road Improvement Project	Bridge Improvement Project	Project Length (miles)	Description of Work						
										Estimated Beginning Balance					\$0.00	\$0.00
										Estimated Annual Revenue						
1	RA-MCP-48-105-24	Antioch Church Rd	34.3409	-86.1663	34.3381	-86.1661	X		0.246	Resurface Antioch Church Rd from Martling Rd to Martling Rd	\$33,565.00	\$33,565.00			\$33,565.00	
2	RA-MCP-48-105-24	Cochran Rd	34.2906	-86.1719	34.2982	-86.1821	X		0.734	Resurface & Stripe Cochran Rd From SR 75 to Martling Rd	\$163,830.00	\$163,830.00			\$163,830.00	
3	RA-MCP-48-105-24	Davis Rd	34.2946	-86.1607	34.2871	-86.1298	X		1.932	Resruface & Stripe Davis Rd from SR75 to SR 68	\$239,768.50	\$239,768.50			\$239,768.50	
4	RA-MCP-48-105-24	Hambey Rd	34.2687	-86.1225	34.2679	-86.1077	X		0.871	Resurface & Stripe Hameby Rd from Arley Lacey Rd to DeKalb County Line	\$101,031.00	\$101,031.00			\$101,031.00	
5	RA-MCP-48-105-24	Martling Rd (Bridge Approaches)	34.3005	-86.1810	34.3020	-86.1808	X		0.322	Resurfce & Stripe Martling Road Bridge Approaches	\$84,339.15	\$84,339.15			\$84,339.15	
6	RA-MCP-48-105-24	Powell Rd	34.2990	-86.1496	34.2908	-86.1525	X		0.597	Resurface & Stripe Powell Rd from SR 75 to Davis Rd	\$73,267.50	\$73,267.50			\$73,267.50	
7	RA-MCP-48-105-24	Rives Rd	34.2949	-86.1609	34.3089	-86.1721	X		0.208	Resurface Rives Rd from SR 75 to Martling Rd	\$218,790.50	\$218,790.50			\$218,790.50	
8	RA-MCP-48-105-24	Thomason Rd	34.2902	-86.1717	34.2961	-86.1710	X		0.057	Resurface Thomason Rd from SR 75 to Albertville City Limits	\$7,592.50	\$7,592.50			\$7,592.50	
Totals/Page Totals			Total Miles Addressed by CTP (Total Mileage Does Not Include Bridge Projects)						4.967	Total CTP Estimated Costs	\$922,184.15	\$922,184.15	\$0.00	Total CRAF/FAEF Remaining Estimated	(\$922,184.15)	\$0.00

Note: Any amendments to the CTP shall follow the same guidelines and procedures as the original approval process.

Remarks